

FIELD REPORT

**PROJECT:** Leavelle McCampbell Middle **FIELD REPORT NO.:** One Hundred-Five (105)

**CONTRACT:** Construction Management @ Risk HG Reynolds **ARCHITECTS PROJECT NO.:**

**DISTRIBUTION:**

**Owner:** Dr. Shawn Foster, Aiken County Schools  
Mr. Kevin Chipman, Aiken County Schools  
Ms. Michelle Padgett, Aiken County Schools  
Ms. Beth Clark, Aiken County Schools  
Mr. Kip Gunter, Aiken County Schools  
Ms. Sandra Waddell, Aiken County Schools  
Mr. Jeremiah Jones, Aiken County Schools

**Architect:** Mr. Donnie Love, McMillan Pazdan Smith  
Mr. Bill Williams, WCI  
Mr. Robert Wayne, WCI

**Consultant:** Mr. Mayhar Angooraj, BGA  
Mr. William Wafer, BGA  
Mr. Dan Reider, BGA

**Contractor:** Mr. Tilden Hilderbrand, Hass & Hilderbrand  
Mr. Jeffrey Reynolds, HG Reynolds  
Mr. Robert Lowe, HG Reynolds  
Mr. Graham Reynolds, HG Reynolds

**DATE:** April 17, 2017 **WEATHER:** 67 / Partly Cloudy

**TIME:** 9:30 am **SCHEDULE** On Schedule

**PRESENT AT SITE:** **COMMENTS:**

HG

FIELD REPORT

---

<b><u>PROJECT:</u></b>	Leavelle McCampbell Middle	<b><u>FIELD REPORT NO.:</u></b>	One Hundred-Five (105)
<b><u>CONTRACT:</u></b>	Construction Management @ Risk HG Reynolds	<b><u>ARCHITECTS</u></b> <b><u>PROJECT NO.:</u></b>	

---

FIELD REPORT

---

**PROJECT:** Leavelle McCampbell Middle

**FIELD REPORT NO.:** One Hundred-Five  
(105)

**CONTRACT:** CoQ

FIELD REPORT


---

<b><u>PROJECT:</u></b>	Leavelle McCampbell Middle	<b><u>FIELD REPORT NO.:</u></b>	One Hundred-Five (105)
<b><u>CONTRACT:</u></b>	Construction Management @ Risk HG Reynolds	<b><u>ARCHITECTS</u></b> <b><u>PROJECT NO.:</u></b>	

---



Gymnasium floor line boarder and stenciling are applied as per design approval



Floor sealed paint work continues. See bleacher seating stack typical and stored.

Report by: Wayne Jr. -WCI Group